
 
 
 
 
 

 

Lumpkin County, Georgia 
    

 

Public Works Department 
 
Date: June 25, 2015 
 
Agenda Item: Airport resurfacing contract #2  
 
Item Description:  BOC approval of the second contract with the DOT for resurfacing of the 
airport.  
 

Facts & Historical 

Information:  On July 2nd, 2014 Lumpkin County staff meet with Scott Seritt with the GDOT 
Aviation Program about available funds for maintenance of the Lumpkin County Airport.  As a 
result of this meeting it was determined that there was $250,000 in grant money available to 
fund resurfacing at the airport.  This funding requires a 25% match in cash or in-kind work.  
Lumpkin County staff prepared a cost estimate (attached) for the project and submitted to the 
DOT for approval.  The DOT approved the estimate and contract 1 was completed and 
invoiced on May 22, 2015.  The total value of the first contract was $45,891and amount payed 
by the DOT was $34,418.50.  The second contract was bid and the total value of the contract is 
$287,448.37.  In the May 28 special called meeting the BOC voted to award the contract to 
CW Matthews.   The Bid information was then forwarded to DOT for preparation of a contract 
based on the bid amounts.   Dot will pay $215,581.50 of this and the county part will be 
$71,866.87 in cash and in-kind work.  $24,964.58 will be the counties cash match.  This 
contract has not to date been received by Lumpkin County.  It is staff’s understanding that the 
contract will be available prior to the July regular meeting and staff will review the contract 
and update this analysis with a recommendation prior to the regular meeting.    
 
Budget Impact:  Based on original estimates, the county cash match was to be 
$8,150.  Due to the increased cost of the contracted portion and the reduced cost 
of the county in-kind work done in the first contract, the total county cash match 
for the project is estimated to be $24,964.58.  This is three times the original 
amount anticipated.  Also, the original project was anticipated to be completed in 
the 2014 budget, and therefore no monies were budgeted in the 2015 budget for 
this project.   In the meeting the BOC voted to fund the county cash match from 
the winter weather materials line item in the budget.  DOT staff has stated that 
they would attempt to obtain additional funds to reduce the county cash match 
amount in the contract.    
 
Staff Recommendation:   
It is staff’s opinion that the BOC should not act on this item until the contract has 
been received and reviewed by the county.  If not in time for the staff and BOC to 
review it is recommended that this item be moved to a latter agenda.   
 


